Fall 2015

2015 Major Turnarounds/Shutdowns - Tentative Schedule

PLANT	UA Peak Work Force	JULY				AUG					SEPT				OCT				NOV					DEC			
		6	13	20	27	3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	7	14	21	28
Agrium Redwater																											
Dow Prentiss	80 80PF																										
Genesee																											
IOL	61 47 PF 14Alloy																										
Keephills	Total 24 16 PF 8 Alloy																										
Nova Joffre																											
Shell- Albian	130 90PF 40W																										
Shell-Scotford	295 192PF 35W 10Alloy																										
Suncor- Edmonton																											
Suncor- Base Plant	80PF 10W	Boiler Outage																									
Suncor- Firebag																											
Syncrude	106 70PF 6W 20Alloy																										
CNRL									Deferred until 2016																		
Kearl Lake																											

Date indicates week beginning Monday

Note May Be Subject to Change***